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III. SITE INFORMATION

A.

A.

-

CERCLA Incident category: Other
Abandoned Chemical Proce351ng/Storage Fac111ty

Si;é_ngﬂgxihsign

Petro-Chem Resources is located at 411 Wilson Avenue,
Newark, Essex County, New Jersey. The Site consisﬁs of a
single bulldlng and three above ground tanks. The building
was used for processing, storage and offices. Materials
located at the Site include: isopropyl alcohol, glacial
acrylic acid, . sodium "hydroxide, phenolic resins and

unknowns.

_Refer to Polrép-# 1 for more detailed information.

IV.' RESPONSE INFORMATION

Si;na;ién
1. Current Situation:

Transport and dlsposal of materlal from the -site was
completed on, September 2, 1997! The total.amount of
material disposed of was 24 drums and approximately 235
tons of bulked phenolic resin. All personnel and equipment
were demobilized on September 3, 19%7. This completes all

anticipated work at the slte A disposal summary 1is
attached. '
2. Removal Action to Date

On August 25, 1997, transport and disposal of the phenolic
resins continued. Transport of the drums was scheduled for
August 28, 1997. .Scale tickets from the disposal facility
indicating the actual tonnage of resin were faxed to the
Slte and recorded.

Oon August 26, 1997, transport and disposal of the phenolic
resins continued. Additional scale tickets were received
and recorded. Plans for demobilization of the Site were
discussed.




On August 27, 1997, transport and disposal of the phenolic
resins continued. Demobilization of the Site was scheduled
for September 3, 1997 and equipment vendors were notified
of the pick-up date. ' '

On August 28, 1997, transport and disposal of the phenolic

. resins continued. All drums were transported to Cycle Chem

for disposal. Demobilization of some equipment from the

" Site toock place.

On August 29, 1997, tranéport_and disposal of the phenolic
resins continued. A track loader and equipment operator
were mobilized to, the Site to transfer material from a
roll-off that had been over the allowable shipping weight.
Transferring was completed and the equipment and operator

" . were demobilized from the Site.

On September 2, 1997, transport and disposal of the
phenolic resins were completed. "This completed the
disposal . operations at the Site. = Demobilization of
equipment and supplies from the Site continued.
On Septémbér 3, 1997, all remaining equipment and supplies

were demobilized from the Site. At the request of the City .
of Newark, the intermodal container that had blocked the
Site entrance was moved into place across the gate. This
completed all work anticipated for the Site.

3. Enforcement
A PRP search has been initiated for the Site.
. . B

All scheduled operations at the Site have been completed:
The Site has been demobilized.

Next Steps

None

None




Cost Information

‘The following information is the estlmated cost for the removal
action as of September 12, '1997.

_ : Cost to Date
ERCS i : . $ 95,700.00

START . . $ 14,000.00
EPA $.14,000.00
Total : $123,700.00 '

\
The above accounting of expendltures is an estlmate based on
figures known to the 0SC at the time this report was written.
The cost accountlng provided is this report does not necessarily
represent an exact monetary flgure which the government may
_include in any claim for cost recovery.




O S - ‘ . 411 Wilson Avenue
: . Newark, NJ .
NJD130482367 -
WASTE DISPOSAL SUMMARY “
FACILITY | LOCATION | WASTETYPE | QUANTITY |
BFI Morgantown, PA ‘Bulk 235 tons (est.)
Conestoga Landfill S Phenolic Resin | (340 cu ydsest.)
) - pi | Dupont' ; Deepwater, NJ _ Sodium Hyd:oxj_de' 50 gallons I
- ENSCO El Dorado, ARK Glacial Acrylic Acid 50 gallons
Dupont Deepwater, NJ | = Diethanolamine , 100 gallons .
' Keystone _ Bath, PA Diethanolamine - 100 gallons ) ’
O | City Environmental Detroit, ML Waste Chemical 850 gallons
- : _— Process Liquid
Keystone : Bath, PA Iéopropyl Alcohol - 50 gallons
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